
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:22 AM
Run date

Time

Reviewer: Soheilifard, Saman 25-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 080 Date: 21-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 590

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

ABF's crew continue the splice bolting operation at splice #3 East tower at 114M elevation. Roger work on
tensioning bolts on the splice skin A and E plate. Ryan work on aligning the top longitudinal stiffener splice
plate using a hydraulic jack and placing the A490 bolts, nuts and washers.

Attended the safety stand down 8-10:30AM.

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00
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